
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/23/2002

ESTIMATE SUMMARY 13:50:42

CONTID: C12710         ESTIMATE NO: 0007 PROG 1998

PCN: 12710-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ESCALANTE - WEST PERCENT TIME:

PROJECT NO: NH 0501-040                   

ESCALANTE - WEST

NAME OF ROAD: US 50 - PHASE 4

PROJECT COUNTIES: DELTA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 07/20/2002 DATE TIME STARTED 11/30/2001

22419 COUNTY ROAD G DATE LET 10/04/2001 DATE WORK BEGAN 11/30/2001

 DATE AWARDED 10/18/2001 DATE TIME STOPPED 10/15/2003

 DATE CONTRACT EXECUTED 11/05/2001 DATE ACCEPTED 10/15/2003

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 11/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,474,159.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,197,992.70 NON-PARTICIPATING 741,015.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-128,442.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,213.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.86

WORK DAYS

WORK DAYS

43.91%

6,435,741.43

741,015.47

612,573.04

611,359.40

$

$

$

$

81,000.00

4,957,418.44

5,038,418.44

865,278.71

5,903,697.15

-14,455.48

0.00

5,889,241.67

0.00

AMOUNT DUE 5,889,241.67 611,359.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 611,359.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 350

ORIG TIME ALLOW: 350
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

100,000.00000 90,000.000.900

0.00

0010 REMOVAL OF PIPE 19.100

0.000

202-00035  
 

328.500

M   

65.00000 1,241.5019.100

0.00

0015 REMOVAL OF ASPHALT MAT 4,683.500

0.000

202-00220  
 

93,433.700

M2  

0.80000 3,746.804,683.500

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

23,908.800

M2  

0.90000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 51.000

0.000

202-00250  
 

247.030

M2  

17.00000 867.0051.000

0.00

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.250

0.000

202-00495  
 

1.250

L S 

1,100.00000 1,375.001.250

0.00

0035 REMOVAL OF GROUND SIGN 32.000

0.000

202-00810  
 

55.000

EACH

33.00000 1,056.0032.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

2,187.000

M   

6.00000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

22.000

EACH

160.00000 0.000.000

0.00

0050 PLUG CULVERT 2.000

0.000

202-04001  
 

3.000

EACH

200.00000 400.002.000

0.00

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 492,454.900

59,345.000

203-00010  
 

678,176.000

M3  

3.50000 1,931,299.65551,799.900

207,707.50
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 MUCK EXCAVATION 58.700

0.000

203-00100  
 

6,107.210

M3  

6.00000 352.2058.700

0.00

0065 BLADING 18.000

0.000

203-01500  
 

63.500

HOUR

90.00000 1,620.0018.000

0.00

0070 DOZING 40.500

0.000

203-01550  
 

48.500

HOUR

60.00000 2,430.0040.500

0.00

0075 STRUCTURE EXCAVATION 1,232.500

946.600

206-00000  
 

2,568.600

M3  

8.00000 17,432.802,179.100

7,572.80

0080 STRUCTURE BACKFILL (CLASS 1) 741.000

0.000

206-00100  
 

741.000

M3  

30.00000 22,230.00741.000

0.00

0085 EROSION LOG 0.000

0.000

208-00005  
 

30.800

M   

23.00000 0.000.000

0.00

0090 EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

3,115.950

M   

18.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE STOCKPILE FOR SPECIAL EROSION LOG 1,255.000

0.000M   

9.75400 12,241.271,255.000

0.00

0095 EROSION CONTROL SUPERVISOR 0.250

0.050

208-00200  
 

1.000

L S 

5,000.00000 1,500.000.300

250.00

0100 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

L   

0.20000 0.000.000

0.00

0105 RESET STRUCTURE 0.500

0.000

210-00001  
 

1.000

EACH

1,100.00000 550.000.500

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 RESET MARKER 1.000

0.000

210-00060  
 

1.000

EACH

530.00000 530.001.000

0.00

0115 RESET BARRICADE 0.000

0.000

210-00070  
 

0.000

EACH

530.00000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

105.00000 0.000.000

0.00

0125 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

80.00000 0.000.000

0.00

0130 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

45.250

HA  

1,200.00000 0.000.000

0.00

0135 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

44.080

HA  

650.00000 0.000.000

0.00

0140 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

7,106.800

KG  

4.50000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

M2  

2.60000 0.000.000

0.00

0150 *AGGREGATE BASE COURSE (CLASS 1) 37,595.500

8,162.000

304-01005  
 

89,040.100

M3  

19.00000 869,392.5045,757.500

155,078.00

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

0.000M3  

8.20000 0.000.000

0.00

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

0.000M3  

8.20000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 MATERIAL ALLOWANCE REVISED STOCKPILE FOR ABC CLASS 1 51,612.000

-8,162.000M3  

10.61000 461,004.5043,450.000

-86,598.82

0155 *AGGREGATE BASE COURSE (CLASS 6) 5,052.390

14,948.860

304-06000  
 

48,486.130

T   

11.50000 230,014.3820,001.250

171,911.89

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

204.990

T   

150.00000 0.000.000

0.00

0165 *STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

26,902.000

T   

25.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE SMA AGGREGATE STOCKPILE #1 0.000

0.000TON 

7.65000 0.000.000

0.00

0170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

5,277.170

403-34801  
 

54,818.410

T   

19.00000 100,266.235,277.170

100,266.23

0170 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 56,132.000

-5,277.170T   

7.60000 386,496.7150,854.830

-40,106.49

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

2,047.888

T   

275.00000 0.000.000

0.00

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

319.800

411-03352  
 

3,294.890

T   

165.00000 52,767.00319.800

52,767.00

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

21,869.000

L   

0.30000 0.000.000

0.00

0190 *EMULSIFIED ASPHALT (PRIME COAT) 0.000

17,863.000

411-10300  
 

174,917.400

L   

0.30000 5,358.9017,863.000

5,358.90
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 GEOTEXTILE (DRAINAGE) (CLASS A) 768.900

43.100

420-00110  
 

1,011.300

M2  

3.50000 2,842.00812.000

150.85

0200 GEOTEXTILE (SEPARATOR) (CLASS A) 117.500

0.000

420-00130  
 

1,817.500

M2  

1.30000 152.75117.500

0.00

0205 RIPRAP (225 MM) 181.200

24.100

506-00209  
 

284.700

M3  

60.00000 12,318.00205.300

1,446.00

0210 RIPRAP (450 MM) 86.000

0.000

506-00218  
 

86.000

M3  

60.00000 5,160.0086.000

0.00

0215 CONCRETE CLASS D (BOX CULVERT) 271.000

0.000

601-03030  
 

271.000

M3  

420.00000 113,820.00271.000

0.00

0220 *REINFORCING STEEL 27,110.000

0.000

602-00000  
 

27,110.000

KG  

1.10000 29,821.0027,110.000

0.00

0225 450 MM REINFORCED CONCRETE PIPE 43.800

28.300

603-01180  
 

226.000

M   

130.00000 9,373.0072.100

3,679.00

0225 MATERIAL ALLOWANCE STOCKPILE FOR 450 MM RCP 0.000

0.000M   

41.00400 0.000.000

0.00

0230 600 MM REINFORCED CONCRETE PIPE 457.910

0.000

603-01240  
 

580.860

M   

170.00000 77,844.70457.910

0.00

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

0.000M   

55.77300 0.000.000

0.00

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 35.870

0.000M   

55.77300 2,000.5835.870

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 750 MM REINFORCED CONCRETE PIPE 25.000

0.000

603-01300  
 

56.200

M   

230.00000 5,750.0025.000

0.00

0235 MATERIAL ALLOWANCE STOCKPILE FOR 750 MM RCP 0.150

0.000M   

78.72000 11.810.150

0.00

0240 900 MM REINFORCED CONCRETE PIPE 159.060

16.290

603-01360  
 

236.700

M   

270.00000 47,344.50175.350

4,398.30

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000

0.000M   

106.63700 0.000.000

0.00

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 48.966

-16.290M   

106.63700 3,484.4732.676

-1,737.12

0245 1050 MM REINFORCED CONCRETE PIPE 36.800

0.000

603-01420  
 

36.800

M   

360.00000 13,248.0036.800

0.00

0250 1200 MM REINFORCED CONCRETE PIPE 16.000

0.000

603-01480  
 

16.000

M   

420.00000 6,720.0016.000

0.00

0255 1500 MM REINFORCED CONCRETE PIPE 22.700

0.000

603-01600  
 

22.700

M   

600.00000 13,620.0022.700

0.00

0255 MATERIAL ALLOWANCE STOCKPILE FOR 1500 MM RCP 0.160

0.000M   

246.06200 39.370.160

0.00

0260 450 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05018  
 

17.000

EACH

550.00000 2,750.005.000

0.00

0265 600 MM REINFORCED CONCRETE END SECTION 21.000

0.000

603-05024  
 

28.000

EACH

700.00000 14,700.0021.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 750 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0275 900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

3.000

EACH

1,400.00000 1,400.001.000

0.00

0280 1050 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0285 1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0290 1500 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0295 450 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33018  
 

6.000

EACH

550.00000 0.000.000

0.00

0300 900 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33036  
 

1.000

EACH

1,800.00000 0.000.000

0.00

0305 1050 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33042  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0310 1200 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33048  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0315 1500 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33060  
 

1.000

EACH

4,400.00000 0.000.000

0.00

0320 INLET TYPE C (2 M) 4.000

0.000

604-00305  
 

8.000

EACH

1,900.00000 7,600.004.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

2.000

EACH

3,200.00000 3,200.001.000

0.00

0330 VANE GRATE INLET (2 M) 0.000

3.000

604-25005  
 

5.000

EACH

1,600.00000 4,800.003.000

4,800.00

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

2,057.600

M   

36.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE STOCKPILE FOR GUARDRAIL TYPE 3 0.000

0.000M   

18.00000 0.000.000

0.00

0340 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

1,387.500

M   

145.00000 0.000.000

0.00

0345 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

8.000

EACH

470.00000 0.000.000

0.00

0350 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0355 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

7.000

EACH

1,450.00000 0.000.000

0.00

0360 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

325.000

EACH

12.00000 0.000.000

0.00

0365 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

87.000

EACH

13.00000 0.000.000

0.00

0370 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

58.000

EACH

14.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

28.740

M2  

135.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

30.060

M2  

220.00000 0.000.000

0.00

0385 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

32.400

M   

7.00000 0.000.000

0.00

0390 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

91.500

M   

19.00000 0.000.000

0.00

0395 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

131.800

M   

60.00000 0.000.000

0.00

0400 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0405 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

17,500.00000 0.000.000

0.00

0405 MATERIAL ALLOWANCE STOCKPILE FOR QUADGUARD 0.000

0.000EACH

10,500.00000 0.000.000

0.00

0410 DN100 PLASTIC PIPE 0.000

0.000

619-50320  
 

70.000

M   

65.00000 0.000.000

0.00

0415 *CONSTRUCTION SURVEYING 0.556

0.000

625-00000  
 

1.000

L S 

126,000.00000 70,056.000.556

0.00

0420 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

16.500

HOUR

130.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

800,000.00000 480,000.000.600

0.00

0430 *PAVEMENT MARKING PAINT 1,330.580

0.000

627-00001  
 

5,340.730

L   

9.00000 11,975.221,330.580

0.00

0435 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,416.580

L   

19.00000 0.000.000

0.00

0440 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

1.000

EACH

210.00000 0.000.000

0.00

0445 *FLAGGING 6,870.000

724.000

630-00000  
 

15,103.250

HOUR

23.00000 174,662.007,594.000

16,652.00

0450 *TRAFFIC CONTROL INSPECTION 69.000

8.000

630-00007  
 

316.000

DAY 

105.00000 8,085.0077.000

840.00

0455 *TRAFFIC CONTROL MANAGEMENT 113.000

12.000

630-00012  
 

337.500

DAY 

330.00000 41,250.00125.000

3,960.00

0460 *FLASHING BEACON (PORTABLE) 0.500

0.500

630-80001  
 

2.000

EACH

420.00000 420.001.000

210.00

0465 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

7.000

EACH

700.00000 0.000.000

0.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

0.000

630-80341  
 

11.000

EACH

105.00000 577.505.500

0.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

8.500

630-80342  
 

72.000

EACH

105.00000 2,625.0025.000

892.50
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

1.000

630-80343  
 

10.000

EACH

210.00000 840.004.000

210.00

0485 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.500

630-80357  
 

2.000

EACH

800.00000 400.000.500

400.00

0490 *PORTABLE MESSAGE SIGN PANEL 17.000

4.000

630-80359  
 

294.000

DAY 

130.00000 2,730.0021.000

520.00

0495 *DRUM CHANNELIZING DEVICE 133.000

25.000

630-80360  
 

500.000

EACH

55.00000 8,690.00158.000

1,375.00

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

0.000

630-80363  
 

9.000

EACH

55.00000 247.504.500

0.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.500

1.500

630-80364  
 

24.000

EACH

55.00000 660.0012.000

82.50

0510 *CONCRETE BARRIER (TEMPORARY) 523.000

0.000

630-80370  
 

1,046.000

M   

85.00000 44,455.00523.000

0.00

0515 *TRAFFIC CONE 23.500

0.000

630-80380  
 

378.000

EACH

21.00000 493.5023.500

0.00

0520 *IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

4,700.00000 4,700.001.000

0.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0535 F/A ON-THE-JOB TRAINEE 736.500

487.000

700-70020  
 

1,677.600

EACH

1.00000 1,223.501,223.500

487.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-21,418.070

F A 

1.00000 0.000.000

0.00

0550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70035  
 

12,976.080

F A 

1.00000 0.000.000

0.00

0560 F/A RELOCATE WEATHER STATION 4,000.000

0.000

700-70100  
 

4,162.660

F A 

1.00000 4,000.004,000.000

0.00

0600 FENCE (PLASTIC) (ENVIRONMENTAL PROTECTION) (CMO 003) 
(MCR LINE #1)

421.000

0.000

607-11525  
 

421.000

M   

7.99000 3,363.79421.000

0.00

0605 600 MM CSP (STOCKPILE DRAINAGE) (CMO 005) (MCR LINE 
#2)

127.100

0.000

603-10240  
 

127.100

M   

78.67000 9,998.96127.100

0.00

0610 ADDED ITEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX)
(CBC #1) (CMO 006)

-803.250

0.000

900-00006  
 

-803.250

DOL 

1.00000 -803.25-803.250

0.00

0615 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LINE #4) 43.280

0.000

605-82200  
 

43.280

M   

48.54000 2,100.8143.280

0.00

0620 ADDED ITEM (DOLLAR)/ (PRICE RED. #4 SIEVE) (ABC - CL. 
1) (CMO 008)

0.000

0.000

900-00006  
 

-685.530

DOL 

1.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 ADDED ITEM (LUMP SUM)/ (DELETE LONGITUDINAL JOINT 
STUDY) (CMO 009) (MCR LINE #6)

0.000

0.000

900-00014  
 

-1.000

L S 

300.00000 0.000.000

0.00

0630 ADDED ITEM (CUBIC METER)/ (PIT RUN) (CMO 011) (MCR 
LINE #5)

0.000

0.000

900-00003  
 

1,796.000

M3  

9.60000 0.000.000

0.00

0635 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ROCK FALL 
PROTECTION) (CMO 010)

0.000

0.000

900-00014  
 

1.000

L S 

3,200.00000 0.000.000

0.00

0640 TRUCK (DUMP) (ROCK FALL PROTECTION) (CMO 010) 0.000

0.000

203-01582  
 

25.500

HOUR

60.00000 0.000.000

0.00

0645 FRONT END LOADER (RUBBER) (ROCK FALL PROTECTION) (CMO 
010)

0.000

0.000

203-01590  
 

74.330

HOUR

72.00000 0.000.000

0.00

0650 *ROCK ANCHOR (ROCK FALL PROTECTION) (CMO 010) 0.000

0.000

211-01200  
 

415.190

M   

110.00000 0.000.000

0.00

0655 *WIRE MESH (ROCK FALL PROTECTION) (CMO 010) 0.000

0.000

607-55100  
 

11,385.570

M2  

15.95000 0.000.000

0.00

0660 ADDED ITEM (EACH)/ (CMO 013) (OVERWEIGHT TRUCK 
PENALTIES)

0.000

0.000

900-00007  
 

-48.000

EACH

20.00000 0.000.000

0.00

0665 MULCHING (HYDRAULIC) (ADDED ITEM) (CMO 014) (MCR LINE 
#7)

0.000

0.000

213-00011  
 

1.170

HA  

1,650.00000 0.000.000

0.00

0670 ADDED ITEM (LUMP SUM)/ EQUITABLE ADJUSTMENT FOR 
#105-008, (CMO 015)

0.000

0.000

900-00014  
 

1.000

L S 

63,355.25000 0.000.000

0.00

0675 ADDED ITEM (EACH)/ QUADGUARD UPGRADE, (CMO 016) 0.000

0.000

900-00007  
 

2.000

EACH

12,760.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0680 ADDED ITEM (DOLLAR)/ MOB. FOR EXTRA WIRE MESH WORK, 
(CMO 017) (MCR LINE #8)

0.000

0.000

900-00006  
 

2,750.000

DOL 

1.00000 0.000.000

0.00

0685 HERBICIDE TREATMENT (ADDED  ITEM) (CMO 018) (MCR LINE 
#9)

0.000

0.000

217-00020  
 

1.000

HOUR

300.00000 0.000.000

0.00

0690 F/A DRAINAGE IMPROVEMENT CO19 MCR LI 10 (DELETED 
10/20/03 BY CO23 MCR LI 16 SEE 0715)

0.000

0.000

700-70530  
 

0.000

F A 

10,550.00000 0.000.000

0.00

0695 F/A GROUTED RIPRAP RUN DOWN CO20 MCR LI 11(DEL. BY 
CO23 SEE 0720

0.000

0.000

700-70034  
 

0.000

F A 

26,000.00000 0.000.000

0.00

0700 F/A RIPRAP RUN DOWN CO21 MCR12 (DELETED BY CO23 MCR17 
SEE #0720)

0.000

0.000

700-70035  
 

0.000

F A 

8,700.00000 0.000.000

0.00

0705 END ANCHOR TY 3J (MCR LINE #14) (CMO 022) ADDTION OF 
END ANCHORAGES

0.000

0.000

606-01385  
 

1.000

EACH

632.50000 0.000.000

0.00

0710 END ANCHOR TY 3K (MCR LINE #15) (CMO 022) ADDTION OF 
END ANCHORAGES

0.000

0.000

606-01390  
 

1.000

EACH

1,309.00000 0.000.000

0.00

0715 F/A DRAINAGE IMPROVEMENT (ADDED ITEM) (CMO 023) (MCR 
LINE #16)

0.000

0.000

700-70530  
 

15,480.650

F A 

1.00000 0.000.000

0.00

0720 *FORCED ACCOUNTS CONSTRUCT GROUTED RIPRAP RUN DOWN 
(CMO 023, MCR LINE #17)

0.000

0.000

700-70034  
 

23,763.350

F A 

1.00000 0.000.000

0.00

0725 F/A CONSTRUCT RIPRAP RUN DOWN (CMO 023, MCR LINE #18) 0.000

0.000

700-70035  
 

5,029.600

F A 

1.00000 0.000.000

0.00

0730 REFLECTOR (MEDIAN BARRIER) (LDS MARKERS) (CMO 024, MCR
LINE # 19)

0.000

0.000

612-00060  
 

147.000

EACH

23.34000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 07/23/2002

PROJECT: NH 0501-040                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0735 ADDED ITEM (EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 
(CMO 025) (MCR LINE # 20)

0.000

0.000

900-00007  
 

6.000

EACH

499.00000 0.000.000

0.00

0740 BARRICADE (TY 3 M-D) (MCR LINE #21) (CMO 026) 0.000

0.000

614-80324  
 

1.000

EACH

1,799.33000 0.000.000

0.00

0745 STEEL SIGN POST (63.5X63.5 MM T) (MCR LINE #22) (CMO 
027)

0.000

0.000

614-00220  
 

3.060

M   

204.81000 0.000.000

0.00

0750 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #23) 
(CMO 028)

0.000

0.000

627-30405  
 

5.760

M2  

170.20000 0.000.000

0.00

0755 FIELD OFFICE (CL 2) (WITH SANITARY FACILITY) (CMO 029)
(MCR LINE #24)

0.000

0.000

620-00002  
 

1.000

EACH

6,190.00000 0.000.000

0.00

0760 PREFORM THERMOPLASTIC PVMT MKG (MCR LINE #25) (CMO 
030)

0.000

0.000

627-00070  
 

18.000

M2  

83.87000 0.000.000

0.00

0765 CONC FOUNDATION PAD (MCR LINE #26) (CMO 031) 0.000

0.000

613-40000  
 

1.000

EACH

1,024.78000 0.000.000

0.00

CAT 5,453,323.15612,573.0411,023,785.87CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-03-T 

0565 STRUCTURE EXCAVATION 1,159.000

0.000

206-00000  
 

1,159.000

M3  

8.00000 9,272.001,159.000

0.00

0570 STRUCTURE BACKFILL (CLASS 1) 2,059.000

0.000

206-00100  
 

2,059.000

M3  

30.00000 61,770.002,059.000

0.00

0575 CONCRETE CLASS D (BOX CULVERT) 567.000

0.000

601-03030  
 

567.000

M3  

420.00000 238,140.00567.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:42

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-03-T 

0580 *REINFORCING STEEL 54,720.000

0.000

602-00000  
 

54,720.000

KG  

1.10000 60,192.0054,720.000

0.00

CAT 369,374.000.00369,374.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0590 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0595 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

CAT 81,000.000.0081,000.00CURRENT AMT0400 $ $ $

$ 5,903,697.15612,573.04$11,474,159.87$CURRENT AMTPROJECT TOTAL


